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Description: 

Discipline/Task New Work Re-Work Credits

MOT 30,659$         Basic Design Subtotal 579,550$          
ITS -$                  ODCs 46,738$            

Traffic Operations 36,000$           1,000$           Subconsultant Markup 4,347$              
Roadway 194,370$       23,173$         Washington State B&O Tax 5,216$              

Structures 53,832$         12,028$         Basic Design Total: 635,850$     
Geotechnical 16,740$         5,580$           
Landscaping 28,202$         5,304$           

Urban 8,883$           
Utilities 32,542$         4,650$           

Drainage 56,420$         2,480$           
Survey 15,000$         -$                  

Management 52,686$         ‐$                     
Basic Design Subtotals: 525,335$       54,215$         -$                  

SHOPs 5,000$           Post-Design Subtotal 10,000$            
Other Services (RFIs, FDCs) 5,000$           ODCs 806$                 

Post-Design Subtotals: 10,000$         -$                  -$                  Subconsultant Markup 75$                   
Washington State B&O Tax 90$                   

Post-Design Total: 10,971$       

Submittals (NDCs/ RFCs) 20,000$         -$                  -$                  Quality Management Subtotal 20,000$            
-$                  -$                  -$                  ODCs 1,613$              

Quality Management Subtotals: 20,000$         -$                  -$                  Subconsultant Markup 45$                   
Washington State B&O Tax 54$                   

Quality Management Total: 21,712$       

PCO Total: 668,533$     
Valley ‐ Electrical Design: 40,000$           

Subtotal: 708,533$         
ECC JV Mark‐up: 205,475$         

Total: 914,008$    

25% of non-loaded labor per Subcontract
1.5% of Subconsultant labor (Estimated @15% of Basic Design labor)

25% of non-loaded labor per Subcontract

1.8% of Subconsultant labor (Estimated @15% of Basic Design labor)

1.5% of Subconsultant labor (Estimated @50% of Basic Design labor)
1.8% of Subconsultant labor (Estimated @50% of Basic Design labor)

Post-Design

25% of non-loaded labor per Subcontract
1.5% of Subconsultant labor (Estimated @50% of Basic Design labor)
1.8% of Subconsultant labor (Estimated @50% of Basic Design labor)

Quality Management

92nd I/C Revisions Summary

Fee Summary Notes

Basic Design

Revise the design and RFCd plans for the current 92nd Avenue NE Interchange configuration to eliminate the roundabout 
and make other associated modifications.

Design Fee Summary Attachment A


